

# Launching the Emory Mobile App Catalog Project

## Background

In FY 2015 LITS implemented a prototype mobile app catalog for Emory. In FY 2015 LITS will launch the Emory Mobile App Catalog as a service and publicize it as part of the Emory mobile app review and distribution process.

## Goals

Define the service, establish support responsibilities, launch the service.

## Project Phases and Status

1. Meet and work with ITSMO (September)
2. Service Rollout (October)

This project is in phase 1 and is anticipated to complete in October 2015. We met with Luc Dalla Venezia and Mark Kawasaki from the ITSMO. They will prepare a services description, support model, and plan for the service rollout and meet with us to discuss and finalize next steps by October 1.

## Issues

There are no known issues at this time.

## Documentation

1. [Emory Mobile App Catalog](#) start page